t'02 | Nov '02 Dec '02 | Jan '03 | Feb '03 | Mar '03 | Apr '03
ID Task Name 6 |13/20|27 |3 |10|17 24| 1|8 [15|22/29| 5 |12|19|26| 2| 9 [16/23] 2 |9 |16[23[30] 6
1 Genome Annotation P —
2 Vulgaris T
3 Oneidensis |
4 Metallireducens |
5 Genome Structure Calculations | e |
6 Foreign DNA Detection ||
7 Strand Bias ||
8 Codon Usage |
9 Operon Reconstruction e ————
10 Eric's Method ||
11 Regulon Prediction ||
12 Cis-regulatory sequence detect T —
13 Sequence sets from regulon me _
14 Sequence sets from orthologou
15 Stress Pathway Identification T
16 Carbon Stress Proteins I
17 Osmotic Stress Proteins |
18 Oxygen Stress Proteins |
19 Recombination Pathways |
20 Metal Stress Pathways |
21 Metabolism T
22 Compile list of relevant transcription
23 First prediction of transcription facto |
24 Genomics Visualization o ———— |
25 Annotation viewer e ————
26 ORFs |
27 Structural Properties |
28 Operon/Cis-regulatory Views T
29 Genome Aligment views T
30 Data on Genome Viewer e —————————————
31 Molecular Profiling Data T
32 Interaction Data e
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D | Task Name

33 Data Upload

34 Flat file upload (Extensible format)
35 Simple Relational Upload

36 Upload into BioDB

37 Proposal for Graph Database struct
38 Data Query

39 Query Flat Files by Keywords

40 |[Ed Query Relational by simple SQL on n
41 |4 Query BioDB by limited SQL

42 |4 Query linked into BioSPICE

43 Query Saving and Search Result Grc
44 Query Result Download

45 Data Display

46 Default page templates for each date
47 |4 Basic Page Designer Built

48 |[Ed Specialized pages for datatypes buil
49 |[Ed Visualizations added to BioSPICE
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